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Technical Direction Document

TDD #: TO-0001-02-06-07-0012
Contract: EP-W-06-072

Coré Response Team for Year 1

(0001)

I Period: Base Period

Radiation Technologies Inc.
I'Purpose: TDD Initiation ‘

1 Priority: High 1 Start Date: 07/06/2006
Overtime: No ! Completion Date: 09/30/2006
! Funding Category: CERCLA\Removal Invoice Unit:
: el

I ProjectSite Name: Radiation Technologies Inc.

Project Address: 108 Lake Denmark Road

Activity:

County: Rockaway Twp

Work Area Code:

City, State: | NJ Activity Code:
Zip: EMERGENCY CODE:
18SID: X5 ) FPN:
CERCLIS: Performance Based: No
Operable Unit:

s NewTotals
Specific Elements A

Description of Work:

In accordance with the Response Activities Section in the SOW, RST shall provide removal action support. ERRS
contractor will be excavating underground storm drains, processing concrete, demolishing an underground water
tunnel, and disposing of hazardous and non hazardous materials. The contractor shall perform the following removal

action support activities:
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- 1) Provide one field member; Prior to moblllzatlon contact the OSC to discuss site logistics and to detemine if a
meeting is required to discuss task assignments. Field work.will be approximately 2 days; The project will mobilize
to the site on July 28, 2006.

2) Conduct air monitoring for asbestos;

3) Prepare QAPP for the collection of up to 8 soil samples for Asbestos PLM - method CARB 435 = 1,000 point
count detection limit 0. 1%; 10% of samples to be analyzed for Asbestos TEM method EPA 600/R-93/116, qualitative,
with fiber identification and size classes {detection limit 0.1%)

4) Perform data validation;

-5) Document on-site activities and maintain site log;

6) Photodocument site operations.

7) Provide draft pollution reports;

8) Coordinate with state and local officials;

9) Provide summary report detailing cleanup activities, include photo documentation, site maps and results of all air
and soil sampling. Provide Final Cleanup report to OSC by August 31, 2006.

Accounting and Appropriation Information

SFO:
“Lirie " " DCN [FMS Budget | ‘Approp. | Budget Org’| = Program Object Site-Project. ‘CostOrg ©" 7 Amount
/FY Code Code - Element Class ] _Code '
' $0.00
nding Funding Category.
- Previous $0.00 CERCLA\Removal
~ This-Action: $0.00 ’
Total:‘ $0.00
Current Role: Contractor
Section ‘
I ]
: Dan Harkay . Date: 07/06/2006
Phone #:
PProject Officer Section
Project Officer: Helen Eng Date: 07/07/2006
Qontracting Officer Section
Contracting Officer: Anthony Tao v _ . Date: 07/07/2006

Qontractor Section

Contractor Contact: Date:




